Milton Reappraisal Project
Monthly Report
October 2020

The contract was signed September 17, 2020, which marked the beginning of the reappraisal.
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Postcards were printed and mailed to all Milton owners providing information about the
reappraisal project.

Reports were developed and put onto the Assessor web area providing general
information about the reappraisal.

Processes for access to review data was created and put on the Assessor Web area.
Process for receiving and replying to phone messages was put in place.

Data files were converted and created as reappraisal data files and put into reappraisal
mode.

Tablet activities process was established and tested.

Inspection Notification cards were developed along with the process for mailing.
Doorhanger inspection cards were developed, and are being finalized.

OPDV system was set up and tested.

Initial drive around viewing of sales to determine area market influence areas.

Initial Neighborhood code delineations were put in place.

Inspection areas were identified to begin inspections.

. Inspection notification post cards mailed to selected area.
. Inspections began October 8, 2020.

Roads Completed

Roads - Count

ALLEN DR 38
ANDREA LN 12
CLAPPER RD 3
GONYEAU RD 4
HIDDEN MEADOW 1
LAUREN DR 7
LEDGE DR 30
PARTRIDGE LN 4
PETTY BROOK RD 12
PUNCH BOWL LN 2

Grand Total 113



